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SR 520 program description 
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SR 520 program schedule 

UPDATED: Sept.8, 2011 
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Project need: Vulnerability 



Program budget: $4.65 billion 
 

What’s funded: $2.43 billion (includes sales tax deferral) 

• Pontoon construction in Grays Harbor. 

• The floating bridge and landings. 

• Eastside transit and HOV improvements. 
 

Partially funded  

(environmental, preliminary 

engineering, right of way) 

Funded  

(April 2009) 

Funded  

(March 2010) 
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What is funded for $2.43 billion? 
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Floating bridge and landings update 
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Floating bridge and landings update 
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SR 520 program construction update 



      Spring 2011 – Published   

      final EIS. 

      Summer 2011 – Received  

      the Record of Decision 

Fall of 2011 – Seattle 

Community Design process 

Early 2012 – All permits 

received 

2012 – Begin construction of 

new floating bridge 

2014 – Open new floating 

bridge to drivers  
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SR 520, I-5 to Medina Project update 
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 Designed the corridor to accommodate no more than six-lanes 

 Reduced width of Portage Bay Bridge  

  Located urban interchange at Montlake  

 Expanded the lid at Montlake 

 Provided dedicated transit/HOV lane on Montlake Boulevard  

 Eliminated Arboretum ramps  

 Lowered height of the floating bridge 

 Began planning for the implementation of Arboretum traffic 

management and calming 

 Ensured the new bridge is designed to accommodate future light rail 

 Provided funds for Montlake Triangle Project 

 Set triggers based for determining necessity of Second Montlake    

Bridge 

 Neighborhood traffic management planning 

SR 520 design: City Council input incorporated 
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Seattle Community Design Process 



Next steps 

 Continued construction in Aberdeen, on the Eastside, and on Lake 
Washington (beginning in 2012) 

 I-5 to Medina Project: Momentum in many arenas discussed today 

 Seattle Community Design Process: Next public session on Nov. 9 

 Ongoing coordination with City of Seattle 
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Questions? 

 
For more information: 

 

Visit:  www.wsdot.wa.gov/projects/SR520Bridge 

 

E-mail:  SR520Bridge@wsdot.wa.gov 

 

Call:  1-888-520-NEWS (6397) 

 

Mail:  Washington State Department of Transportation  

 SR 520 Bridge Replacement and HOV Program  

 600 Stewart Street, Suite 520  

 Seattle, WA 98101  
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http://www.wsdot.wa.gov/projects/SR520Bridge

